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1.  INTRODUCTION & GOALS 
Purpose 
The purpose of the Coordination Plan is to outline the process the Federal Highway Administration 
(FHWA), Indiana Department of Transportation (INDOT), and the Mid-States Regional Development 
Authority (RDA) will follow to complete the Mid-States Corridor Tier 1 Environmental Impact Statement.  
This plan will satisfy 23 USC 139 of the Fixing America’s Surface Transportation (FAST) Act of 2015 which 
requires a plan for this purpose. 

A copy of this plan will be distributed to any participating agencies for review and concurrence.  The 
plan is considered a “living document” and will be updated as needed to account for modifications to 
identified dates and/or changes to coordination processes.  It will also be placed on the project website 
for the general public.  

Multiple coordination points occurred between the July 5, 2019 Notice of Intent and the September 27, 
2019 intial release of this plan.  They include: 

 Regional Issues Involvement Team (RIITs) Meetings – four regional stakeholder group meetings 
to provide information and gather input on potential Preliminary Alternatives and draft Purpose 
& Need and gather stakeholder input (morning and afternoon of July 9th and July 10th)  

 Public Information Meetings (PIMs) – three public meetings to provide information and gather 
input on potential Preliminary Alternatives and draft Purpose & Need and gather stakeholder 
input (August 5th, 6th, and 8th) 

 Agency Scoping Meeting (August 20, 2019) – agency meeting to discuss project scoping, 
potential Preliminary Alternatives, and draft Purpose and Need as well as input received from 
the public (RIITs and PIMs) 

Project Overview 
INDOT and the RDA are committed to completing a Tier 1 Environmental Study for the Mid-States 
Corridor Project. A detailed description for the purpose and need of the project is being developed 
separately; this document will limit its focus to the coordination efforts between FHWA, INDOT, and 
RDA. The Mid-States Corridor Project examines an improved highway connection in southern Indiana. It 
would begin at SR 66 near the William H. Natcher Bridge crossing the Ohio River at Rockport, continue 
generally through Huntingburg and Jasper and extend north to connect to Interstate 69. 

The Mid-States Corridor would include review of the existing 26-miles of four-lane US 231 from the Ohio 
River Bridge in Spencer County (Rockport) to I-64 and construction of a new/upgraded highway through 
Dubois County originating at the I-64 Dale interchange and connecting with I-69/SR 37. The Tier 1 
Environmental Study will determine the general alignment (corridor) between SR66 and I-69/SR 37. 

The Project Study Area is the region in which project alternatives may be located. It also includes areas 
which may experience changes in traffic patterns from the project. The Mid-States Corridor Project 
Study Area generally is defined as those counties within the area bounded by I-69 on the west and 
north, SR 37 on the east and north and the Ohio River on the south. The Study Area consists of counties 
because many important economic and demographic data and forecasts are available on a county basis.  
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The Study Area includes Spencer, Dubois, Perry, Warrick, Pike, Daviess, Crawford, Orange, Martin, 
Lawrence, Greene and Monroe counties.   

INDOT and the RDA initiated a study of the corridor under the National Environmental Policy Act (NEPA). 
The study is required for all federally-funded projects. It includes: 

 Identification of Purpose and Need 

 Analysis of a range of reasonable alternatives 

 Public involvement, including opportunities for participation and comments 

 Coordination and consultation with local, state and federal agencies 
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 Assessment of social, economic and environmental impacts 

 Consideration of ways to avoid, minimize or mitigate impacts 

The documents for this study are being prepared pursuant to NEPA regulations issued by the Federal 
Highway Administration (FHWA) (23 CFR Part 771) and Council on Environmental Quality (CEQ) (40 CFR 
Part 1500-1508). Regulations allow NEPA studies for large, complex projects to be carried out in a two-
staged, “tiered” process. In the first tier, “big picture” issues are addressed, while considering the full 
range of impacts. After the “big picture” issues are resolved in Tier 1, the focus shifts in the Tier 2 NEPA 
studies to issues associated with a more exact determination of impacts, and the avoidance and 
mitigation of adverse impacts. The difference in focus is one of degree. The Tier 1 study includes fact-
based analyses that will support informed decision-making on corridor-wide issues. The Tier 2 study will 
include more detailed analyses. 

Tier 1 Timeline & Key Milestones 
 

Milestone 1: Preliminary Alternatives and Purpose and Need (fall 2019) 
The first stage of the environmental process involves defining the project goals (purpose and need) and 
identifying potential route concepts (preliminary alternatives) 

Milestone 2: Screening of Alternatives (winter 2020) 
High-level analysis of each route concept to determine purpose and need performance, costs and 
impacts to the human and natural environment.     

Milestone 3: Draft Environmental Impact Statement (fall 2021) 
Detailed analysis of the alternatives carried forward resulting in an identified preferred alternative.  

Milestone 4: Final EIS and Record of Decision (summer 2022) 
After full consideration of comments from agencies and the public on the Draft EIS, a refined alternative 
is identified and selected in the Record of Decision. In this tiered study the selected alternative will be a 
corridor approximately 2,000 feet in width.  

A more detailed schedule is included in Section 4. Project Schedule and Milestones. 

2. AGENCY COORDINATION 
Coordination between agencies is integral to a successful environmental study process.  Depending on 
their roles and responsibilities in the NEPA process, agencies are classified as follows. 

Lead Agency 
Federal Lead Agency  
FHWA will serve as the federal lead agency in the environmental study process.  The Final Environmental 
Impact Statement (FEIS) will require federal approval with a signed Record of Decision (ROD). 

Joint Lead Agency 
INDOT will serve as the Joint Lead Agency as the recipient of federal funds for future phases of the 
project development process.  This role is often referred to as the project Sponsor. 
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Responsibilities of the Lead Agencies 
 The lead agencies are responsible for completion of the environmental review process and 

necessary project documentation.  This includes: 

 Ensure that the EIS and accompanying documents required under the NEPA process are 
completed in accordance with the FAST Act, 23 USC 139, and other applicable federal laws; 

 Facilitate the expedited review of the EIS and accompanying documents; 

 Identify and invite appropriate agencies in the environmental study process; 

 Collaboration with agencies through the interagency review process in defining methodologies 
and the level of detail for the Tiered analyses process; 

 Manage the environmental study process and issues resolution; 

 Determine a schedule for the delivery of the environmental study process. 

Participating & Cooperating Agencies 
Participating Agencies 
Federal, state, tribal, regional, and local government agencies that may have an interest in the project.  
The RDA will participate formally in the agency review process as a participating agency.  The roles and 
responsibilities of the participating agencies include:  

 Participate in establishing methodologies and level of detailed analyses for the Tier 1 process; 

 Early identification of issues of concern regarding, environmental, cultural and socioeconomic 
impacts; 

 Identification of potential mitigation measures that will be considered during the Tier 2 process 
to inform the project permitting process; 

 Timely resolution of issues of concern; 

 Provide document reviews within the established review time periods; 

 Provide comments and reviews at the key project milestones: scoping (methodology), purpose 
and need, range of preliminary alternatives, screening of alternatives, DEIS, FEIS/ROD. 

Cooperating Agencies 
Any federal agency, other than lead agencies that have jurisdiction by law or special expertise with 
respect to any environmental impact involved in a proposed project or project alternative.  In essence, 
Cooperating Agencies have a higher degree of authority, responsibility, and involvement in the 
environmental study process.  Participating agencies can also be cooperating agencies.  The only 
Cooperating Agency identified for this Tier 1 EIS is the US Fish and Wildlife Service 

Interagency Coordination Meetings 
The lead, participating, and cooperating agencies will participate in Interagency Coordination Meetings 
at key decision points (project milestones) throughout the EIS process including project scoping 
(methodology), preliminary alternatives screening, purpose and need, preferred alternative and 
mitigation package.  The following agencies were invited to participate in the process. 

Invited Participating Agencies  (Cooperating Agency Denoted by *) 
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Name Title Agency/Company  

Federal Agencies 

Scott Pruitt Field Supervisor  US Fish and Wildlife Service * 

Robin McWilliams Munson Biologist  US Fish and Wildlife Service * 

Rick Neilson State Conservationist US Natural Resources 
Conservation Service 

Patricia Trap Regional Director National Park Service- Midwest  

Paul Lehmann Field Environmental Officer US Department of Housing and 
Urban Development- Region V 

Gregory McKay Chief, Lousiville District  US Army Corps of Engineers  

Deborah Snyder Regulatory Project Manager US Army Corps of Engineers 

Eric Washburn Commander Eighth Coast Guard District 

Michaela E. Noble Director US Department of Interior, 
Office of Environmental Policy & 
Compliance 

Kevin Amick Field Supervisor  USDA Hoosier National Forest 

Bobb Beauchamp Environmental Protection 
Specialist  

FAA/Great Lakes  

Kenneth Westlake Deputy Director, Tribal and 
Multi-media Program Office  

US EPA Region 5 

Virginia Laszewski  NEPA Review US EPA Region 5 

State Agencies 

Julian Courtade  Chief Airport Inspector  INDOT/ Multi-Modal  

Cameron Clark Director Department of Natural 
Resources 

Matt Buffington Environmental Manager Department of Natural 
Resources/Fish & Wildlife 

Christie Stanifer  Environmental Review 
Coordinator 

Department of Natural 
Resources/Fish & Wildlife 

Daniel Gautier Environmental Biologist Department of Natural 
Resources/Fish & Wildlife 

Beth McCord Director Department of Natural 
Resources/Historic Preservation 
and Archaeology 

Ryan Mueller Director Department of Natural 
Resources/Water 

Russell Retherford Oil & Gas Division Director  Department of Natural 
Resources/Oil & Gas 

Brian Royer Orphan Well Manager 
 

Department of Natural 
Resources/Oil & Gas 

Randy Braun Section Chief IDEM/ Office of Water 
Quality/Surface Water Branch 

Bruno Pigott Commissioner Indiana Department of 
Environmental Management  
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James Turner Regulatory Project Manager IDEM/ Office of Water 
Quality/Surface Water Branch 

Matthew Prater Branch Chief  IDEM/ Office of Water 
Quality/Drinking Water Branch 

Matt Stuckey Assistant Commissioner IDEM/Office of Air Quality  

Alisha Turnbow  Environmental Manager IDEM/ Groundwater Section  

Peggy Dorsey  Assistant Commissioner IDEM/Office of Land Quality 

Lynette Schrowe  Technical Environmental 
Specialist 

IDEM/Office of Land Quality 

Todd Thompson Director and State Geologist IGS 

Rickie Clark Manager INDOT/ Public Hearings Office 

Ron Bales Environmental Policy Manager  INDOT/ Environmental Services 

Anuradha Kumar Manager  INDOT/ Cultural Resources 
Office 

Shaun Miller Archaeology Unit Team Lead - 
Tribe Contact  

INDOT/ Cultural Resources 
Office 

Patrick Carpenter Section 106 Specialist INDOT/ Cultural Resources 
Office 

Regional Agencies 

Seyed Shokouhzadeh Executive Director  Evansville MPO 

Patrick Martin Transportation Planner Bloomington/Monroe County 
MPO 

Mark Schroeder Chair Mid-States Regional 
Development Authority 

Tribal Contacts 

Brett Barnes Eastern Shawnee Tribe of Oklahoma 

Diane Hunter Miami Tribe of Oklahoma 

Logan Pappenfort Peoria Tribe of Indians of Oklahoma 

Mathew Bussler Pokagon Band of Potawatomi Indians 

Larry Heady Delaware Tribe of Indians, Oklahoma  

Erin Thompson Delaware Nation of Oklahoma 

Dana Kelly Delaware Nation of Oklahoma 

 

Local Agencies 
Local agencies will be invited to participate as part of the Regional Issues Involvement Teams (RIITs) as 
well as potentially part of anticipated Ad Hoc meetings.  These meetings are described in the Public 
involvement section.   
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3.  PUBLIC INVOLVEMENT 
Engaging project stakeholders and the general public in the environmental study decision-making 
process is critically important to a well-informed decision.  Opportunities for face-to-face involvement 
with the public are important to building a level of trust and understanding. Public meetings and small-
scale gatherings will be held throughout the project development process. 

The goal of the public involvement process is to build awareness of the Mid-States Corridor Project, 
increase understanding of the ongoing work and to gather critical feedback to inform the decision-
making process throughout the Tier 1 process. Brief summaries of the strategies to meet these goals are 
provided below.  Additional details of the planned public involvement activities are available in the 
project Public Involvement Plan which is posted on the project website 
(https://midstatescorridor.com/project-documents/). 

Regional Issues Involvement Team Meetings 
Four Regional Issues Involvement Teams (RIITs) will be formed within the project study area. These 
teams will represent general regions of the project study area. The geographic regions are defined as 
southcentral, northeast, northcentral and northwest.  Each regional team will meet four times including 
an initial scoping/kickoff meeting, purpose and need/preliminary alternatives meeting, alternatives 
screening process meeting and prior to the public hearing. 

Each RIIT will include representatives from a various community organizations throughout the project 
study area.  RIIT members will serve as a conduit for project information sharing and feedback.  Topics 
of discussion will range from potential corridor considerations, to avoidance areas, to access 
considerations.  A list of representatives will be included in Appendix B Public Involvement Plan. 

In addition, members who have particular knowledge of growth and anticipated development patterns 
in the area will be asked to vet growth allocations.   

 

Ad Hoc Stakeholder Meetings 
As the project progresses there will be the need for stakeholder meetings to address specific matters 
that come out of the study process.  These meetings may be requested by the stakeholders or driven by 
the project team.   

Working Alignment Meetings 
Although this Tier 1 EIS will not identify the exact alignment but rather an alignment corridor, "working 
alignments" will be developed for each alternative carried forward for detailed study. The primary 
purpose of these working alignments will be to estimate the environmental, social and economic 
impacts that would be likely to occur if the project was constructed in the corridor.  Developing working 
alignments may identify potential impacts to major facilities or properties.  “Working alignment” 
meetings will be held on an ad hoc basis with the owners of such major facilities or properties. 

https://midstatescorridor.com/project-documents/
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Local Officials’ Briefings 
Briefings will be held to provide local officials the opportunity to view public meeting materials and 
engage and question project representatives prior to each public meeting.  Meetings will be held at the 
local project office or another suitable location.  

Civic Organization Presentations (Speakers Bureau) 
Local civic organizations are great resources for information dissemination. Key project team members 
will be available to provide project status update presentations for local civic organizations throughout 
the project study area. Potential speakers include: 

 Kyanna Wheeler, INDOT project manager 

 Mark Schroeder, RDA chair 

 Jason DuPont, project manager 

 David Goffinet, public involvement 

The Public Information Team will maintain a database of presentation requests and presentations made 
in the community. 

Public Meetings & Hearings 
The project study area for the Mid-States Project is large, encompassing twelve counties in southern 
Indiana.  Multiple public meetings will be held at two key project milestones: preliminary 
alternatives/purpose & need and screening of alternatives. 

Meetings will be held at geographically diverse and easily-accessible locations within the project study 
area. Public meetings will follow an open house format with a scheduled presentation and multiple 
stations for public interaction with project representatives.  The meetings will also provide an 
opportunity for interested individuals and groups to submit comments and make suggestions regarding 
any aspect of the study.  

Following appropriate public notice, public hearings on the DEIS will be held in two locations in the study 
area. The hearings will follow an open house format, but will also include a formal presentation 
summarizing the analysis and findings of the DEIS.  The presentation will be followed by a formal public 
comment session hosted by the Project Team. 

A virtual option will be provided for remaining public meetings and hearings. 

Outreach Tools 
A variety of tools will be used to connect and engage the public, complementing the face-to-face 
opportunities outlined above.  These will include:  

Project website: www.midstatescorridor.com 

Facebook: https://www.facebook.com/MidStatesCorridor/ 

Twitter: #Mid-States 

http://www.midstatescorridor.com/
https://www.facebook.com/MidStatesCorridor/
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E-newsletters and text alerts 

Local project office 
The Project Team has a local project office in Jasper with regular office hours three days a week. Project 
staff will be available at other times by appointment.  The project office will have a conference room 
meeting space, office space for at least one staff member and a display area for project information and 
maps.  

Information about the local project office will be disseminated through various channels including local 
media outlets, the project website, and social media channels and at each public meeting opportunity. 
The project office will facilitate individual communications between the Project Team and interested 
community members. 

Note the project office will be open by appointment only until restrictions set forth by the Governor’s 
office associated with the COVID pandemic are removed. Virtual meetings can be scheduled by 
appointment as well. 

4.  PROJECT SCHEDULE AND 
MILESTONES 
The Tier 1 Environmental Study process has the following general project milestones leading to the 
selected alternative corridor within which the specific alignment for the project will be defined during 
the subsequent Tier 2 studies. 

1. Project Scoping – includes development of the purpose and need as well as a range of 
preliminary alternatives (August 2019) 

2. Screening of Alternatives – screening the preliminary alternatives to a reasonable number for 
detailed analysis (February 2020) 

3. Draft Environmental Impact Statement – identification of the preferred alternative which will 
be presented to the public at the formal hearing to solicit comments  (Fall 2021) 

4. Final Environmental Impact Statement & Record of Decision – identify and select the corridor 
within which the eventual highway alignment will be located  (Summer 2022) 

Ultimately, the environmental study is a process of gathering information and feedback to inform the 
decision-making process in three primary areas: performance against purpose and need, impacts to the 
human and natural environment, and cost.  Feedback from the general public and resource agencies will 
be solicited through stakeholder and public meetings, agency coordination meetings, and a variety of 
public involvement tools, such as the project website comment portal, project office visits, etc. 
Additional details for steps of this process, including specific meetings held are provided below.  
Information on the Section 106 Consulting Parties process is specifically addressed on pages 15f. 
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Notice of Intent  
The Notice of Intent (NOI) was published in the Federal Register on July 5, 2019.  This NOI initiated the 
Tier 1 Environmental Study for this project. 

Early Coordination Letter 
Appropriate federal and state agencies with specific interests in this project were invited through an 
Early Coordination Letter (sent on August 6, 2019) to engage in this project as Participating/Cooperating 
Agencies.  The letter provided a general overview of the project and outlined the expectations for their 
participation.  In a follow up email sent on August 13, 2019, the same agencies were provided with a 
Draft Purpose and Need statement for the project.  Each agency was provided 30 days from the August 
13 email to respond to and comment on all materials sent in both mailings.   

Project Scoping 
Both the agencies and the public had the opportunity to provide input on the purpose and need and 
range of preliminary alternatives during the scoping phase of the project.  That input was obtained 
through the following means: 

 RIIT #1 meetings (northeast and southcentral on July 9, 2019 and northwest and northcentral on 
July 10, 2019) 

 PIM #1 (three meetings held at Washington (August 5, 2019), Jasper (August 6, 2019), and 
French Lick (August 8, 2019)) 

 Local Official’s Briefings (August 5, 2019), Jasper (August 6, 2019), and French Lick (August 8, 
2019))  

 “Meeting in a Box” placed in sixteen libraries within the project study area (August 26, 2019)   

 Agency Coordination Scoping Meeting (August 20, 2019 in Jasper) 

 Input gathered from website portal, social media, project office visits, or traditional mail 

Participants at the meetings identified above were given a general overview of the project (including 
previous studies completed on portions of the project), the tiered NEPA approach, and were engaged in 
discussions on the project purpose and need (P&N) and range of preliminary alternatives.  Input on 
project purpose and need as well as preliminary potential alternatives that was received during the first 
round of RIIT meetings was incorporated into the draft P&N. Further, additional alternatives were added 
to the Potential Preliminary Alternatives map that was used during the first round of Public Information 
Meetings (PIMs). 

The Project Team solicited feedback from the participants at the PIMs on the project purpose and need 
and potential preliminary alternatives by completing a comment survey and by providing input at 
multiple stations.   

The first round of public meetings were held prior to the official posting of the draft P&N document to 
the project website.  As such, the project team was not able to formalize specific comment period 
deadlines during the meeting presentations.  Therefore, a formal request for comments to the draft 
P&N along with a 30-day deadline will be posted on the project website homepage including links to the 
document and the website comment portal.  The request for comments is anticipated to be made on 
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November 22.  The comment deadline will extend through December 22.  The deadline will be adjusted 
accordingly if the formal request date is pushed out. 

Notice of this request will be via text alerts and an email blast to those who have signed up for those 
services.  Similar notice will be provided through the project social media pages. 

In an effort to solicit further input from an expanded group “Meetings in a Box” were prepared and 
placed in sixteen libraries throughout the project study area. The materials contained comment surveys 
and informational handouts. Feedback was gathered through September 20th. Soliciting input through 
the use of local libraries provided an alternative option for individuals that were not able to attend 
public meetings for whatever reason.  

All comments received during meetings and via the mail, email, and social media will be considered as 
part of the Alternatives Screening Process and draft P&N refinement process. 

Written summaries of the RIIT and PIM meeting discussions were prepared and posted to the project 
website.   All meeting materials were posted to the project website as well, along with the draft P&N. 

Early Coordination Letters were provided to federal, state, regional and local agencies, as well as tribal 
contacts. These letters included a copy of and a link to the draft P&N requesting feedback on the 
document within a 30-day comment period ending on September 12th. A formal Agency Scoping 
Meeting was held on August 20th to provide an opportunity to discuss additional details on project 
scoping and to gather additional input. 

Screening of Alternatives 
Numerous preliminary alternatives were developed through input from the agencies and the public.  
Conceptually, preliminary alternatives may be thought of as lines connecting points on a map. These 
preliminary alternatives were screened to a reasonable number to be advanced for detailed analysis 
through a process that looks at performance against the purpose and need; impacts to the human and 
natural environment; and a high-level cost assessment.  Input on the results of this screening process 
was gathered through another round of outreach which included the following: 

 RIIT #2 meetings (northeast and southcentral on February 11, 2020 and northwest and 
northcentral on February 12, 2020)  

 PIM #2 (three meetings held at Loogootee (February 18th), Bedford (February 19th), and Jasper 
(February 20th))  

 Local Official’s Briefings (three meetings held at Loogootee (February 18th), Bedford (February 
19th), and Jasper (February 20th)) 

 “Meeting in a Box” in local libraries (February 21, 2020) 

 Agency Coordination Screening Meeting (March 3, 2020 in Jasper) 

 Agency Tour (March 4, 2020) 

 Input gathered from website portal, social media, project office visits, or traditional mail   

A similar process was followed for gathering input on the Screening of Alternatives process. RIITs met to 
discuss and solicit input on the screening process and outcomes. A second round of PIMs was held and 
comment surveys were provided to capture public input. Meetings in a Box were used again to provide 
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an alternative option for providing comments.  Meeting summaries and materials were posted to the 
project website. 

Comments were solicited on the Screening of Alternatives Report with a 30-day comment period as 
well. RIIT members and Participating Agency members were notified of this via email communication. 
The public was notified via the project website, traditional media, social media and at each PIM.   

An Agency Coordination Meeting on Screening of Preliminary Alternatives was held to discuss the 
process followed and outcomes of the alternatives screening effort.  At the request of the agencies, this 
meeting included a tour of the alternatives coming out of the screening process in order to gather 
additional perspective pertaining to potential resource impacts. 

The alternatives performing best by considering overall impacts, cost, and performance on P&N were 
identified to be carried forward for detailed analysis in the DEIS. 

In mid-March (2020) the spread of the COVID-19 virus led to the implementation of state mandated 
restrictions on larger gatherings. The project office was closed at the end of the day on March 23rd.  The 
Project Team continued to receive and address phone and email inquiries. The office remained closed to 
the public until February 2021 at which point it was open by appointment only until further notice. 

In January of 2021, INDOT formalized the decision to defer the determination of facility type until the 
subsequent Tier 2 Environmental Studies. However, the decision was made to remove all freeway 
alternatives from consideration. This means that the Tier 1 decision-making process will determine Build 
or No Build and the selected alternative corridor (route) representing a range of facility types from 
super-2 to expressway. The alternative route will be shown as an approximately 2,000’ corridor within 
which the eventual roadway facility will be located during the Tier 2 studies.       

Draft Environmental Impact Statement 
Working alignments will be developed within each alternative corridor carried forward for detailed 
analysis.  Detailed analysis requires a refined “working” alignment to compare alternatives’ 
environmental impacts and costs.  This detailed analysis will result in the identification of a preferred 
alternative in the DEIS.   

After approval by FHWA, the DEIS will be made available to the public and agencies for review and 
comment.  The document will be posted to the project website and placed at multiple locations 
throughout the project study area.  The agencies and the public will be provided a 45-day review period 
to provide comments.  Comments can be provided verbally or in writing during the meeting and also via 
email, traditional mail, or through the comment portal on the project website.  Within that 45-day 
review period, public hearings will be held at least two locations.   

Additional outreach during the development of the DEIS includes: 

 Consulting Parties Meeting #1 (July 1, 2020)*  

 RIIT #3 meetings  (Fall 2021)  

 Agency Coordination Preferred Alternative and Mitigation meeting  (Late 2021 or Early 2022)  

 Public Hearings  (two meetings in the fall 2021) 

 Local Officials Briefings (two meetings in the fall 2021)  
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 Meeting in a Box at public libraries  (Fall 2021) 

 Consulting Parties Meeting #2  (Spring 2021) 

 Comments received via website portal, social media, project office visits, or traditional mail        

Local land use experts will be consulted to assist the Project Team in verifying population growth and 
employment allocations throughout the project study area.  This input is part of the refinement process 
for the model that will be utilized to assess performance against the project Purpose & Need.   

The agency meeting will focus on alternatives analysis and identification of the preferred alternative as 
well as mitigation planning.  Because this is a tiered-environmental, the mitigation plan will set the 
expectations for the commitments to be refined during the Tier 2 environmental studies process. 

* See Section 106 Consulting Parties for additional details. 
Final EIS & Record of Decision 
Substantive comments on the DEIS received during the formal comment period, whether at the public 
hearings or through other means will be considered and addressed in the Final EIS.  Further 
development of potential impact mitigation will be refined during the preparation of the FEIS as well.  
Additional coordination with the State Historic Preservation Officer (SHPO) for Section 106 matters and 
the United States Fish & Wildlife Service for Section 7 consultation will take place during this time.  Early 
communications with FHWA have confirmed that a combined FEIS/ROD will be issued at the conclusion 
of this study identifying the selected corridor.  The project team intends to combine the FEIS and the 
ROD unless the conditions specified in 23 CFR 771.124(a)(1)(i,ii) occur [having to do with the FEIS making 
substantial changes to the action or there is new significant circumstances or information that bear on 
the impacts of the proposed action.]  

The project team will conduct additional outreach during this timeframe but only one specific meeting 
has been identified at this time.  Participants in the four (4) Regional Issues Involvement Teams (RIITs) 
will be invited to either continue their participation in a new combined RIIT or to opt out moving 
forward.  This combined RIIT will meet in early 2022 to provide input on the refinement process as well 
as to discuss how the project will move forward into the Tier 2 process. 

Section 106 Consulting Parties 
The Section 106 Consulting Parties process under the tiered-environmental approach was confirmed in 
coordination with the State Historic Preservation Officer (SHPO) during the scoping phase of the project.  
The Consulting Parties will be apprised of the discussions and input received from both the agencies and 
general public.  Due to the large (12-county) Study Area, meetings to review potential impacts to historic 
structures and archaeological resources will be held after the screening of alternatives.  Anticipated 
meetings include: 

 Consulting Parties Meeting #1 – Additional input on cultural resources potentially impacted by 
Alternatives Carried Forward for Detailed Study (February 2020) 

 Consulting Parties Meeting #2 – An additional meeting was incorporated in the Section 106 
process at the request of the Consulting Parties to review preliminary feedback from the 
windshield survey of the project area  (Spring 2021) 
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 Consulting Parties Meeting #3 – Review of documentation of Historical and Archaeological 
Impacts in DEIS  (Late 2021) and review of Draft Programmatic Agreement for the preferred 
corridor  (Mid 2022) 

 

The Programmatic Agreement will define how the Section 106 process will be completed in Tier 2 
studies, document specific considerations and commitments identified in the Tier 1 study, and discuss 
conceptual mitigation which will be fully defined in Tier 2 studies.  

It is anticipated that documents of this process will be developed for all alternatives carried forward for 
detailed study.  The standard 30-day review period for documents is anticipated.  These documents 
include: 

 Area of Potential Effects 

 SHAARD resource information 

 Documentation of “windshield” field reconnaissance of previously-recorded and previously 
undocumented individual resources and districts 

 Mid-States Programmatic Agreement 


